COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2015

ESTI MATE SUMVARY 11: 02: 45
CONTI D: C19458 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 19458- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 205.0 DAYS TI ME ALLOW 238 WORK DAYS
1-76; EAST OF CROOK TO SEDGW CK PERCENT TI ME: 86.13 ORI G TI ME ALLOW 139 WORK DAYS
PRQIECT NO | MD762- 051
1-76; EAST OF CROOK TO SEDGW CK
NAME OF RQOAD: 076A
PRQIECT COUNTI ES: SEDGW CK LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 15/ 2015 DATE TI ME STARTED 04/01/2014
1103 OLD TOMNE LANE STE 201A DATE LET 11/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2013 DATE ACCEPTED
CHEYENNE W 82009 (307) 772- 3200 DATE NOTI CE TO PROCEED 04/ 01/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 21,074, 289. 98 PARTI Cl PATI NG $ 16, 115, 031. 83 $ 2,398, 027. 61
AWARD PRQIECT AM: $ 16, 988, 830. 53 NON- PARTI Cl PATI NG 1, 106, 806. 21 132, 704. 30
PERCENT COWPLETE: 81. 72% TOTAL EARNI NGS 17, 221, 838. 04 2,530,731.91
FUNDS AVAI LABLE: $  3,852,451.94 STOCKPI LED MATERI ALS 211, 136. 65 -252,428. 84
GROSS EARNI NGS 17, 432, 974. 69 2,278, 303. 07
TOTAL CLAI MS: $ 0.00 RETAI NAGE -254,832. 46 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 17, 178, 142. 23 2,278, 303. 07
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 17,178, 142. 23 2,278, 303. 07
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 2,278, 303. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19458

PCN: 19458-BI D

PRQJECT: I MD762- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00202

*Renoval of CQutter

0015 202-00210

*Renoval of Concrete Pavenent

0020 202-00240

0025 202-00700

*Renoval of Light Standard

0030 202-00705

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01030

*Renoval of Road O osure Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

211. 000
EACH
315. 00000
840. 000
LF
4.50000
20, 000. 000
SY
22.00000
25, 342. 000
SY
1. 40000
6. 000
EACH
475. 00000
6. 000
EACH
410. 00000
50. 000
EACH
150. 00000
144. 000
EACH
45. 00000
2.000
EACH
1, 500. 00000
3, 300. 000
LF
3. 55000
32. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

210. 000
0. 000
210. 000

840. 000
0. 000
840. 000

19, 879. 000
60. 000
19, 939. 000

22,088. 000
3, 254. 000
25, 342. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

43. 000
6. 000
49. 000

0. 000
101. 000
101. 000

2.000
0. 000
2.000

2,900. 000
0. 000
2,900. 000

28. 000
0. 000
28. 000

Page 2
ESTI MATE RUN 06/ 18/ 2015

11: 02: 45
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
66, 150. 00
0. 00
3, 780. 00
1, 320. 00
438, 658. 00
4, 555. 60
35, 478. 80
0. 00
2, 850. 00
0. 00
2, 460. 00
900. 00
7, 350. 00
4, 545. 00
4, 545. 00
0. 00
3, 000. 00
0. 00
10, 295. 00
0. 00
5, 460. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19458-BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 9, 552. 000 9, 452. 000
CY 0. 000 0. 00
13. 00000 9, 452. 000 122, 876. 00
0065 203-00100 *Mick Excavation 15. 000 15. 000
CY 0. 000 0. 00
22. 00000 15. 000 330. 00
0070 203-01500 Bl adi ng 159. 000 97. 000
HOUR 62. 000 6, 324. 00
102. 00000 159. 000 16, 218. 00
0075 203-01550 Dozi ng 100. 000 40. 000
HOUR 40. 000 4, 800. 00
120. 00000 80. 000 9, 600. 00
0080 208-00002 Erosion Log (12 Inch) 1, 850. 000 1, 850. 000
LF 0. 000 0. 00
3.10000 1, 850. 000 5,735.00
0085 208-00035  Aggregate Bag 150. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2. 000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 27.000
HOUR 0. 000 0. 00
45. 00000 27.000 1, 215. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0110 208-00206 Er osi on Control Supervi sor 60. 000 29. 000
DAY 3. 000 187. 50
62. 50000 32. 000 2, 000. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00015 *Reset End Section 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0117 210-00750 Res Light Standard MCR 003/ CMD 008 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0120 210-00810 *Reset Ground Sign 126. 000 43. 000
EACH 35. 000 7, 000. 00
200. 00000 78. 000 15, 600. 00
0125 212-00006 *Seedi ng (Native) 113. 000 63. 000
ACRE 15. 500 6, 665. 00
430. 00000 78.500 33, 755. 00
0130 212-00032 *Soi | Condi tioning 113. 000 63. 000
ACRE 15. 500 19, 685. 00
1, 270. 00000 78.500 99, 695. 00
0135 213-00003 *Mil ching (Weed Free) 113. 000 63. 000
ACRE 15. 500 7,362.50
475. 00000 78.500 37, 287.50
0140 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 22, 750. 000 12, 600. 000
LB 3, 100. 000 8,525. 00
2.75000 15, 700. 000 43, 175. 00
0150 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 2, 733. 000 32.970
TON 658. 030 3,290. 15
5. 00000 691. 000 3, 455. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19458-BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0. 00
0166 304-07005 ABC (CL 7) MCR 001/ CMD 008 25, 000. 000 17, 851. 000
CY 0. 000 0. 00
1. 34000 17, 851. 000 23,920. 34
0170 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 294, 811. 000 274, 718. 000
0-8"
( ) SY 14, 789. 000 19, 965. 15
1. 35000 289, 507. 000 390, 834. 45
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 505. 960
TON 0. 000 0. 00
135. 00000 505. 960 68, 304. 60
0180 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 34, 503. 000 31, 223. 420
TON 0. 000 0. 00
76. 00000 31, 223. 420 2,372,979.92
0180 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 1, 859. 580
TON 0. 000 0. 00
5. 09000 1, 859. 580 9, 465. 26
0180 MATERI AL ALLOMNCE G anite Canyon Washed Orusher Fines 1, 859. 580
TON 0. 000 0. 00
7.34000 1, 859. 580 13, 649. 32
0180 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 1, 859. 580
TON 0. 000 0. 00
3. 62000 1, 859. 580 6, 731. 68
0180 MATERI AL ALLOMNCE Ovi d Sand 1, 859. 593
TON 0. 000 0. 00
0. 54000 1, 859. 593 1,004. 18
0180 MATERI AL ALLOMNCE | -76 Sedgw ck RAP 1, 859. 581
TON 0. 000 0. 00
3. 34000 1, 859. 581 6, 211. 00
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 107, 460. 000 65, 208. 730
TON 25, 553. 200 2, 044, 256. 00
80. 00000 90, 761. 930 7,260, 954. 40



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19458-BI D ESTI MATE RUN
PRQIECT: 1 MD762- 051 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 0. 000
TON 0. 000 0. 00
5. 09000 0. 000 0. 00
0185 MATERI AL ALLOMNCE G anite Canyon Washed Orusher Fines 17, 298. 270
TON -17,298. 270 -126, 969. 30
7.34000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 0. 000
TON 0. 000 0. 00
3. 80000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Ovi d Sand 15, 471. 259
™ -15,471. 259 -8,354.48
0. 54000 0. 000 0. 00
0185 MATERI AL ALLOMNCE | -76 Sedgw ck RAP 42, 251. 272
TON - 25, 553. 200 -81,770. 24
3.20000 16, 698. 072 53, 433. 83
0190 411-10275 Enmul sified Asphalt (HFMS-2P) (High Float) (Polynerized) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0191 411-90040 Recycl i ng Agent 107, 250. 000 101, 616. 000
GAL 1, 939. 000 5,817.00
3. 00000 103, 555. 000 310, 665. 00
0195 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 20, 000. 000 19, 879. 000
Sy 60. 000 3, 780. 00
63. 00000 19, 939. 000 1, 256, 157. 00
0200 412- 05000 *Partial Depth Repair of Concrete Pavenment 5, 410. 000 5,410. 000
SF 0. 000 0. 00
42. 00000 5,410. 000 227, 220. 00
0205 506-00209  *Riprap (9 Inch) 65. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0209 603-01180 18 In RCP MCR 001/ CMO 007 16. 000 16. 000
LF 0. 000 0. 00

54. 00000 16. 000 864. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 603-01240 *24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0215 603-01360 *36 I nch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0219 603-05018 18 In RCES MCR 002/ CMO 007 2.000 2.000
EACH 0. 000 0. 00
1, 118. 00000 2.000 2,236.00
0220 603- 05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0221 603-05036 36 In RCES MCR 003/ CMD 007 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0225 603-50018 *18 Inch Plastic Pipe 2,425. 000 381. 000
LF 270. 000 4,320. 00
16. 00000 651. 000 10, 416. 00
0225 MATERI AL ALLOMNCE 18 inch Plastic Pipe for Protectors 739. 000
LF -270. 000 -2,481. 30
9. 19000 469. 000 4,310. 11
0230 605- 00040 *4 Inch Perforated Pipe Underdrain 114. 000 114. 000
LF 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0235 605- 84000 *Subsurface Drain Qutlet 406. 000 406. 000
LF 0. 000 0. 00
15. 50000 406. 000 6, 293. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 862. 500 2, 800. 000
LF 0. 000 0. 00
21. 75000 2, 800. 000 60, 900. 00
0240 MATERI AL ALLOMNCE Cuardrail TY 3 (6-3) 3, 062. 500
LF 0. 000 0. 00
11. 29000 3, 062. 500 34,575. 63



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11:02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 606-01340 *End Anchorage Type 3D 9. 000 4.000
EACH 0. 000 0.00
800. 00000 4.000 3, 200. 00
0245 MATERI AL ALLOMNCE End Anchor 3D 5. 000
EACH 0. 000 0.00
378. 09000 5. 000 1, 890. 45
0250 606- 02005 *End Anchor age (Fl ared) 25. 000 12. 000
EACH 0. 000 0.00
1, 675. 00000 12. 000 20, 100. 00
0250 MATERI AL ALLOWANCE End Anchor (Fl ar ed) 13.000
EACH 0. 000 0. 00
1, 089. 40000 13. 000 14,162. 20
0252 607-60620 Road C osure Gate 4. 000 4.000
EACH 0. 000 0.00
10, 000. 00000 4.000 40, 000. 00
0255 609-60011  *Curb Type 6 (Section M 4, 630. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 258. 000 207. 000
EACH 0. 000 0. 00
24. 00000 207. 000 4, 968. 00
0265 612- 00081 *Del i neat or (Post Munted)(Type I) 64. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 612- 00082 *Del i neat or (Post Munted)(Type I1) 4.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0275 612-00083 *Del i neator (Post Mounted)(Type 111) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 897. 000 275. 000
EACH 0. 000 0. 00
100. 00000 275. 000 27, 500. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 MATERI AL ALLOMNCE Driveabl e Delineator Type | 696. 000
EACH 0. 000 0. 00
32. 98000 696. 000 22,954.08
0285 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 156. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Driveabl e Delineator |1 156. 000
EACH 0. 000 0. 00
33. 19000 156. 000 5,177.64
0287 612-00103 Delin (Drv Conc Inst) (Ty I11) MCR 01/ CMOD 10 80. 000 37.000
EACH 0. 000 0. 00
125. 00000 37.000 4,625. 00
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 738. 000 1, 738. 000
LF 0. 000 0. 00
15. 00000 1, 738. 000 26, 070. 00
0295 613-01200  *2 Inch Electrical Conduit (Plastic) 7,334.000 7,334.000
LF 0. 000 0. 00
6. 50000 7,334.000 47,671. 00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-07026 *Pull Box (16"x24"x12") 24.000 24.000
EACH 0. 000 0.00
475. 00000 24.000 11, 400. 00
0310 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0315 613-34400 *Light Standard Metal (40 Foot) 16. 000 16. 000
EACH 0. 000 0. 00
1, 300. 00000 16. 000 20, 800. 00
0320 613-40010 *Li ght Standard Foundati on 16. 000 16. 000
EACH 0. 000 0. 00
600. 00000 16. 000 9, 600. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 613- 70400 *Luni nai re H gh Pressure Sodium (400 Watt) 16. 000 16. 000
EACH 0. 000 0. 00
450. 00000 16. 000 7,200. 00
0330 614-00011 *Sign Panel (Qass I) 496. 000 73. 000
SF 28. 000 560. 00
20. 00000 101. 000 2,020. 00
0330 MATERI AL ALLOMNCE Si gn Panel d ass | 204. 000
SF -28.000 -222.60
7.95000 176. 000 1, 399. 20
0335 614-00012 *Sign Panel (Cass I1) 1, 314. 000 0. 000
SF 968. 000 24, 200. 00
25. 00000 968. 000 24, 200. 00
0335 MATERI AL ALLOMANCE Si gn Panel dass 11 1, 314. 000
SF -968. 000 -11, 180. 40
11. 55000 346. 000 3,996. 30
0340 614-00013 *Sign Panel (Cass I11) 1, 433. 000 1, 383. 000
SF 0. 000 0. 00
30. 00000 1, 383. 000 41, 490. 00
0345 614-00821 *Steel Sign Post (W8x21) 18. 580 18. 580
LF 0. 000 0. 00
55. 00000 18. 580 1, 021. 90
0350 614-01022 *Steel Sign Post (W 10x22) 33.170 33. 160
LF 0. 000 0. 00
60. 00000 33. 160 1, 989. 60
0355 614-01226 *Steel Sign Post (W 12x26) 49. 170 49. 160
LF 0. 000 0. 00
65. 00000 49. 160 3,195. 40
0360 614-01512 *Steel Sign Support (2-1nch Round) (Post) 170. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0365 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 100. 000 43. 000
EACH 0. 000 0. 00

95. 00000 43. 000 4, 085. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO. 0014 11: 02: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 314. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 71. 000 38. 000
EACH 0. 000 0. 00
185. 00000 38. 000 7, 030. 00
0380 614-80391 Runbl e Strip (G&inding)(Asphalt) 270, 902. 000 135, 451. 000
LF 0. 000 0. 00
0. 05000 135, 451. 000 6, 772.55
0385 615- 00030 *Enbankment Protector Type 3 44. 000 7.000
EACH 6. 000 7,200. 00
1, 200. 00000 13. 000 15, 600. 00
0385 MATERI AL ALLOMNCE End Section for Enb. Protectors 15. 000
EACH -6.000 -528. 00
88. 00000 9. 000 792. 00
0386 900- 00007 Added |tem (Each)/ 18" El bow Connecti ons 12. 000 0. 000
EACH 12. 000 3,591. 60
299. 30000 12. 000 3,591. 60
0390 625- 00000 *Construction Surveying 1. 000 0. 610
LS 0. 020 1, 700. 00
85, 000. 00000 0. 630 53, 550. 00
0395 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
1, 120, 000. 00000 1. 000 1, 120, 000. 00
0400 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 000 0. 00
6, 000. 00000 0. 800 4, 800. 00
0405 627-00001 *Pavement Mar ki ng Pai nt 4, 640. 000 3, 277. 000
GAL 425. 000 21, 250. 00
50. 00000 3, 702. 000 185, 100. 00
0410 627-00005 *Epoxy Pavenent Marking CMD 5 1, 453. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 97. 200 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 160. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0425 630- 00000 *Fl aggi ng CMD 5 5, 000. 000 2,692. 750
HOUR 414. 250 8, 699. 25
21. 00000 3,107. 000 65, 247. 00
0430 630- 00007 *Traffic Control Inspection CMD 5 114. 000 103. 000
DAY 11. 000 3,025. 00
275. 00000 114. 000 31, 350. 00
0435 630-00012 *Traffic Control Managenment CMO 5 234.000 217.000
DAY 17. 000 13, 600. 00
800. 00000 234.000 187, 200. 00
0440 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 3. 200 1, 600. 00
500. 00000 7.200 3, 600. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 68. 000 34.000
EACH 27.200 1, 768. 00
65. 00000 61. 200 3,978. 00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 153. 000 76.500
EACH 61. 200 4,590. 00
75. 00000 137. 700 10, 327. 50
0455 630-80343 *Construction Traffic Sign (Panel Size C 90. 000 45. 000
EACH 36. 000 3, 060. 00
85. 00000 81. 000 6, 885. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 9, 600. 00
12, 000. 00000 1. 800 21, 600. 00
0465 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 2.400 6, 000. 00

2, 500. 00000 5. 400 13, 500. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 630- 80360 *Drum Channel i zi ng Devi ce 725. 000 362. 500
EACH 290. 000 8, 700. 00
30. 00000 652. 500 19, 575. 00
0475 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 20. 000
EACH 16. 000 640. 00
40. 00000 36. 000 1, 440. 00
0480 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 5. 000
EACH 4.000 180. 00
45. 00000 9. 000 405. 00
0485 630-80367 *Portable Traffic Speed Monitor 3. 000 1. 500
EACH 1. 200 2,100. 00
1, 750. 00000 2.700 4,725. 00
0490 630-80370 *Concrete Barrier (Tenporary) 1, 756. 000 852. 000
LF 681. 600 30, 672. 00
45. 00000 1, 533. 600 69, 012. 00
0495 630- 80380 *Traffic Cone 686. 000 343. 000
EACH 274. 400 4,116. 00
15. 00000 617. 400 9, 261. 00
0500 630- 80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) CMO 5 847. 000 367. 500
DAY 394. 800 43, 428. 00
110. 00000 762. 300 83, 853. 00
0510 630-85041 *Mobi | e Attenuator 639. 000 532. 000
DAY 52. 000 6, 500. 00
125. 00000 584. 000 73, 000. 00
0515 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 700- 70012 F/ A Asphalt Pavenent |ncentive 240, 000. 000 15, 236. 320
FA 0. 000 0. 00
1. 00000 15, 236. 320 15, 236. 32
0530 700-70013 F/ A Concrete Paverment |ncentive 30, 000. 000 11, 891. 540
FA 0. 000 0. 00
1. 00000 11, 891. 540 11, 891. 54
0535 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70018 F/ A Roadway Snoot hness | ncentive 515, 735. 000 257, 867. 390
F A 0. 000 0. 00
1. 00000 257, 867. 390 257, 867. 39
0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 -108, 177. 940
FA -102, 478. 620 -102, 478. 62
1. 00000 -210, 656. 560 -210, 656. 56
0550 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 2,105. 000
HOUR 243. 000 243.00
1. 00000 2, 348. 000 2,348. 00
0555 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $18,774,773.78$% 2,026, 335.81$15,579, 866. 13
CAT NOO300 STRUCTURES
0016 202- 00217 Rem Conc Pvnt (Pl aning) (Spec) void 0. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0021 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) void 0. 000 0. 000
SY 0. 000 0. 00
17. 75000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 19458-BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11:02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0022 202- 00453 Rem Port Present Str (2) void 0. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0.00
0023 202- 00460 Rem Port Present Str (3) void 0. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0024 202- 00504 Rem Exp Device void 0. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0184 403-34871  HVA (G SX) (100) (PG 76-28) void 0. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0206 515-00120 Wat er proof i ng (Menbrane) void 0. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0207 518-01001 Br Expan Joint (Asphaultic Plug) void 0. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0208 518-01005 Br Expan Device (0-4 In)(with SPP) void 0. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0211 519-03035 Pl ace Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0212 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0213 601-03040 Conc CL D (Bridge) void 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0214 601- 03041 Conc CL D (Bridge) (Spec) void 0. 000 0. 000
CcY 0. 000 0. 00
1, 550. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0216 601-51005 Gal vani ¢ Anodes voi d 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0217 602-00020  Reinf Steel (Epoxy) void 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0396 626- 00100 Mobi i zation (W o Autopay) void 0. 000 0. 000
LS 0. 000 0. 00
218, 425. 73000 0. 000 0. 00
0553 700- 70034 F/A Wilities, Rentals, Electricity, Internet, Sanitary 0. 000 0. 000
voi d
FA 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0563 900- 00014 Added Item (Lunp Sun)/ Supervision void 0. 000 0. 000
LS 0. 000 0. 00
93, 744. 80000 0. 000 0. 00
0600 202-00217 Rem Conc Pvnt (Pl aning) (Spec) participating CMD 5 692. 000 692. 000
SY 0. 000 0. 00
34. 00000 692. 000 23,528. 00
0605 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) participating CMO 5 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
17. 75000 1, 148. 000 20, 377. 00
0610 202-00453 Rem Port Present Str (2) participating CMD5 358. 160 344.070
Sy 14. 090 2,747.55
195. 00000 358. 160 69, 841. 20
0615 202- 00460 Rem Port Present Str (3) participating CMD 5 0. 700 0. 700
SY 0. 000 0. 00
253. 00000 0. 700 177.10
0620 202- 00504 Rem Exp Device participating CMD 5 81. 000 0. 000
LF 81. 000 14, 946. 93
184. 53000 81. 000 14, 946. 93
0625 403-34871 HVA (G SX) (100) (PG 76-28) participating CMD 5 621. 000 426.110
TON 137.950 17,381. 70
126. 00000 564. 060 71, 071.56



CONTI D: C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO. 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0630 515-00120 Wt er proof i ng (Menbrane) participating CMD 5 2, 654. 000 1, 802. 000
5% 812. 000 14, 210. 00
17. 50000 2,614. 000 45, 745. 00
0635 518-01001 Br Expan Joint (Asphaultic Plug) participating CMO 5 486. 000 243. 000
LF 0. 000 0. 00
177. 90000 243. 000 43,229.70
0640 518-01005 Br Expan Device (0-4 In)(with SPP) participating CMO 5 81. 000 41. 000
LF 40. 000 14, 600. 00
365. 00000 81. 000 29, 565. 00
0640 MATERI AL ALLOMANCE Rai |, Seal, Devi ce (0-4") 40. 000
LF - 40. 000 -6,749. 20
168. 73000 0. 000 0.00
0645 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) participating CMO 5 608. 000 256. 000
5% 352. 000 32,384.00
92. 00000 608. 000 55, 936. 00
0650 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) participating CMO 508. 700 199. 700
5
CF 309. 000 32, 445.00
105. 00000 508. 700 53, 413. 50
0655 601- 03040 Conc CL D (Bridge) participating CMO 5 25. 600 12. 800
cY 12. 800 7,680. 00
600. 00000 25. 600 15, 360. 00
0660 601-03041 Conc CL D (Bridge) (Spec) participating CMO 5 30. 000 25. 800
Cy 0. 000 0. 00
1, 550. 00000 25. 800 39, 990. 00
0665 601-51005 Gal vani ¢ Anodes participating CMO 5 875. 000 839. 000
EACH 0. 000 0. 00
57. 00000 839. 000 47, 823. 00
0670 602-00020 Rei nf Steel (Epoxy) participating CMD 5 2,837.000 0. 000
LB 2, 614. 000 3, 790. 30
1. 45000 2,614. 000 3,790. 30
0675 626- 00100 Mobi i zation (W o Autopay) participating CMO 5 1. 000 0. 900
LS 0. 000 0. 00
117, 613. 85000 0. 900 105, 852. 47



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0680 700- 70034 F/ A participating - Wilities, Rentals, 16, 153. 850 3, 875. 470
F A 0. 000 0. 00
1. 00000 3, 875. 470 3, 875. 47
0685 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 620
participating CMO 5
LS 0. 000 0. 00
50, 477. 97000 0. 620 31, 296. 34
CAT 0300 CURRENT AMI $ 779,029.45 $ 133,436.28 % 675, 818. 57
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0700 202-00217 Rem Conc Pvnt (Planing) (Spec) nonparticipating CMD 6 3, 198. 000 2,918. 000
SY 0. 000 0. 00
34. 00000 2,918. 000 99, 212. 00
0705 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) nonparticipating CMO 1, 924. 000 0. 000
6
SY 1, 924. 000 34, 151. 00
17. 75000 1, 924. 000 34, 151. 00
0710 202-00453 Rem Port Present Str (2) nonparticipating CMO 6 286. 390 1.390
SY 0. 000 0. 00
195. 00000 1.390 271.05
0715 202- 00460 Rem Port Present Str (3) nonparticipating CMO 6 5. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0720 202-00504 Rem Exp Devi ce nonparticipating CMO 6 538. 000 362. 000
LF 0. 000 0. 00
184. 53000 362. 000 66, 799. 86
0723 206- 00065 Str Bkfl (FlowFill) April 2015 MCRs 50. 000 30. 000
CY 0. 000 0. 00
231. 25000 30. 000 6, 937.50
0725 403-34871 HVA (@ SX) (100) (PG 76-28) nonparticipating CVMD 6 240. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0728 507-00000 Conc S and D Pave April 2015 MCRs 4.000 4. 000
CY 0. 000 0. 00
850. 00000 4. 000 3, 400. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0730 515-00120 Wat er proof i ng (Menbrane) nonparticipati ng CVMD 6 1, 428. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0740 518-01005 Br Expan Device (0-4 In)(with SPP) nonparticipati ng CMO 538. 000 268. 000
6
LF 84. 000 30, 660. 00
365. 00000 352. 000 128, 480. 00
0740 MATERI AL ALLOMNCE Rail, Seal, Lube, Device (0-4") 270. 000
LF -84.000 -14,173. 32
168. 73000 186. 000 31, 383.78
0745 519- 03035 Place Thin Bond Overlay (Poly Conc) nonparticipating 2,643. 000 2,643. 000
CMO 6
SY 0. 000 0. 00
92. 00000 2,643. 000 243, 156. 00
0750 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) nonparticipating 1, 950. 000 1, 945. 000
CMO 6
CF 0. 000 0. 00
105. 00000 1, 945. 000 204, 225. 00
0755 601- 03040 Conc CL D (Bridge) nonparticipating CMO 6 160. 000 77.720
cY 25. 000 15, 000. 00
600. 00000 102. 720 61, 632. 00
0760 601-03041 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 20. 000 0.160
cY 1.100 1, 705. 00
1, 550. 00000 1. 260 1, 953. 00
0765 601-51005 Gal vani ¢ Anodes nonpartici pati ng CVMD 6 150. 000 5. 000
EACH 52. 000 2,964. 00
57. 00000 57. 000 3,249. 00
0770 602- 00020 Rei nf Steel (Epoxy) nonparticipating CMO 6 20, 466. 000 5, 475. 000
LB 5,134. 000 7,444.30
1. 45000 10, 609. 000 15, 383. 05
0775 626-00100 Mobi li zation (w o Autopay) noparticipating CMO 6 1. 000 1. 000
LS 0. 000 0. 00
100, 811. 88000 1. 000 100, 811. 88
0780 627-00005 Epoxy Pvnt Mg nonparticipating CMO 6 6. 000 0. 000
GAL 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 19458- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0785 630- 00000 Fl aggi ng non-participating CMO 6 296. 500 238. 500
HOUR 58. 000 1, 218. 00
21. 00000 296. 500 6, 226. 50
0790 630- 00007 Traf Ctrl Inspection nonparticipating CMD 6 25. 000 14. 000
DAY 11. 000 3, 025. 00
275. 00000 25. 000 6, 875. 00
0795 630- 00012 Traf Crl Mnt nonparticipating CMO 6 65. 000 48. 000
DAY 17. 000 13, 600. 00
800. 00000 65. 000 52, 000. 00
0800 630- 80002 Fl ash Beacon (Sol ar) nonparticipating CMO 6 12. 000 4. 000
EACH 3. 200 1, 600. 00
500. 00000 7.200 3, 600. 00
0805 630-80341 Const Traf Sign (A) nonparticipating CMO 6 12. 000 6. 000
EACH 4.800 312. 00
65. 00000 10. 800 702. 00
0810 630-80342 Const Traf Sign (B) nonparticipating CMO 6 28. 000 14. 000
EACH 11. 200 840. 00
75. 00000 25. 200 1, 890. 00
0815 630-80343 Const Traf Sign (O nonparticipating CMO 6 25. 000 12.500
EACH 10. 000 850. 00
85. 00000 22.500 1,912.50
0820 630-80358 Fl ash Arrow Panel (C Ty) nonparticipating CMO 6 3.000 1. 500
EACH 1. 200 3, 000. 00
2,500. 00000 2.700 6, 750. 00
0825 630-85011 Inp Atten (Tenp) nonparticipating CMO 6 550. 000 139. 500
DAY 148. 500 16, 335. 00
110. 00000 288. 000 31, 680. 00
0830 700- 70034 F/ A nonparticipating - Wilities, Rentals, 13, 846. 150 3, 875. 460
F A 0. 000 0. 00

1. 00000 3, 875. 460 3, 875. 46



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 19458- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0014 11: 02: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0835 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 500
nonparticipating CMD 6
LS 0. 000 0. 00
43, 266. 83000 0. 500 21, 633. 42
CAT 0301 CURRENT AMI $ 1,481, 386.75$% 118,530.98 $ 1,138, 190. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0570 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
CAT 0400 CURRENT AMI $ 39, 100.00 $ 0.00% 39, 100. 00

PRQJIECT TOTAL CURRENT AMI $21,074,289.98$ 2,278,303.07 $17,432,974.70



